
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/10/2004

ESTIMATE SUMMARY 16:07:59

CONTID: C12460         ESTIMATE NO: 0001 PROG 2002

PCN: 12460-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF LOVELAND PERCENT TIME:

PROJECT NO: BR 0341-051                   

WEST OF LOVELAND

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 03/05/2004 DATE TIME STARTED 02/16/2004

9002 N. MOORE RD. DATE LET 11/06/2003 DATE WORK BEGAN

 DATE AWARDED 11/26/2003 DATE TIME STOPPED 09/28/2006

 DATE CONTRACT EXECUTED 12/18/2003 DATE ACCEPTED 09/28/2006

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,854,993.08 PARTICIPATING $ $ 46,787.10

AWARD PROJECT AMT: 2,556,258.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -698.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.31

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.64%

2,808,205.98

46,787.10

46,787.10

46,088.29

$

$

$

$

46,787.10

0.00

46,787.10

0.00

46,787.10

-698.81

0.00

46,088.29

0.00

AMOUNT DUE 46,088.29 46,088.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,088.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0 TIME ALLOW: 5/1/2005 ??:??:??

ORIG TIME ALLOW: 5/1/2005 ??:??:??
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.000

201-00000  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0010 REMOVAL OF TREE CO #3 0.000

33.000

202-00010  
 

68.000

EACH

120.00000 3,960.0033.000

3,960.00

0015 REMOVAL OF PIPE 0.000

0.000

202-00033  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0020 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

31.000

EACH

11.20000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT CO #3 0.000

0.000

202-00220  
 

16,139.000

SY  

2.00000 0.000.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING CO #3 0.000

0.000

202-00250  
 

0.000

SF  

1.40000 0.000.000

0.00

0035 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

4.000

EACH

40.00000 0.000.000

0.00

0040 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

703.000

LF  

0.86000 0.000.000

0.00

0045 REMOVAL OF GUARDRAIL TYPE 3 CO #3 0.000

0.000

202-01130  
 

723.000

LF  

1.65000 0.000.000

0.00

0050 REMOVAL OF END ANCHORAGE CO #3 0.000

0.000

202-01300  
 

8.000

EACH

77.00000 0.000.000

0.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CO #3 0.000

0.000

203-00060  
 

13,347.000

CY  

5.93000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 0.000

0.000

203-01500  
 

11.000

HOUR

95.00000 0.000.000

0.00

0065 BACKHOE 0.000

0.000

203-01510  
 

18.000

HOUR

123.00000 0.000.000

0.00

0070 POTHOLING 0.000

0.000

203-01597  
 

13.000

HOUR

175.00000 0.000.000

0.00

0075 BED COURSE MATERIAL CMO 7, 12 0.000

0.000

206-01000  
 

350.000

CY  

27.00000 0.000.000

0.00

0080 TOPSOIL 0.000

0.000

207-00205  
 

1,286.000

CY  

14.00000 0.000.000

0.00

0085 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

0.000

CY  

11.00000 0.000.000

0.00

0090 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

0.000

CY  

9.00000 0.000.000

0.00

0095 *EROSION LOG CO #3 0.000

0.000

208-00005  
 

1,116.000

LF  

6.32000 0.000.000

0.00

0100 EROSION BALES (WEED FREE) CO #3 0.000

0.000

208-00011  
 

61.000

EACH

10.51000 0.000.000

0.00

0105 SILT FENCE CO #3 0.000

0.000

208-00020  
 

891.000

LF  

1.80000 0.000.000

0.00

0110 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

900.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00051  
 

50.000

LF  

8.00000 0.000.000

0.00

0120 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

800.00000 0.000.000

0.00

0125 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

4,000.00000 0.000.000

0.00

0130 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

8.00000 0.000.000

0.00

0135 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

5.000

EACH

140.00000 0.000.000

0.00

0140 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

195.00000 0.000.000

0.00

0145 RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

0.000

EACH

3,356.00000 0.000.000

0.00

0150 RESET GROUND SIGN 0.000

0.000

210-00810  
 

24.000

EACH

84.00000 0.000.000

0.00

0155 *RESET GATE 0.000

0.000

210-01011  
 

1.000

EACH

99.00000 0.000.000

0.00

0160 RESET GUARDRAIL TYPE 3 CO #3 0.000

0.000

210-01130  
 

0.000

LF  

11.00000 0.000.000

0.00

0165 RESET END ANCHORAGE CO #3 0.000

0.000

210-01200  
 

0.000

EACH

240.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RELAY RIPRAP CO #3 0.000

0.000

210-02900  
 

0.000

CY  

10.00000 0.000.000

0.00

0175 ADJUST VALVE BOX (SPECIAL) 0.000

0.000

210-04051  
 

2.000

EACH

576.00000 0.000.000

0.00

0180 *SEEDING (NATIVE) CO #3 0.000

0.000

212-00006  
 

4.000

ACRE

374.00000 0.000.000

0.00

0185 *MULCHING (WEED FREE HAY) CO #3 0.000

0.000

213-00002  
 

3.000

ACRE

520.00000 0.000.000

0.00

0190 *MULCH TACKIFIER CO #3 0.000

0.000

213-00061  
 

600.000

LB  

1.80000 0.000.000

0.00

0195 LANDSCAPE BOULDER CO #3 0.000

0.000

213-00700  
 

0.000

EACH

280.00000 0.000.000

0.00

0200 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

6,050.00000 0.000.000

0.00

0205 *DECIDUOUS TREE (1 INCH CALIPER) 0.000

0.000

214-00210  
 

15.000

EACH

145.00000 0.000.000

0.00

0210 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

15.000

EACH

201.00000 0.000.000

0.00

0215 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

245.000

EACH

28.00000 0.000.000

0.00

0220 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

216.000

EACH

2.90000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

820.000

SY  

6.05000 0.000.000

0.00

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) CO #3 0.000

0.000

216-00041  
 

3,802.000

SY  

1.42000 0.000.000

0.00

0235 HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

SY  

0.31000 0.000.000

0.00

0240 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

1.000

L S 

9,250.00000 0.000.000

0.00

0245 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

5,428.750

TON 

14.75000 0.000.000

0.00

0250 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

245.610

TON 

130.00000 0.000.000

0.00

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

0.000

0.000

403-33721  
 

5,122.010

TON 

40.00000 0.000.000

0.00

0260 GEOTEXTILE (SEPARATOR) (CLASS A) CMO 12 0.000

0.000

420-00130  
 

1,449.000

SY  

3.95000 0.000.000

0.00

0265 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

169.000

CY  

36.50000 0.000.000

0.00

0270 RIPRAP (18 INCH) CMO 7, 12 0.000

0.000

506-00218  
 

416.000

CY  

37.00000 0.000.000

0.00

0275 RIPRAP (36 INCH) CMO 7 0.000

0.000

506-00236  
 

2,223.000

CY  

45.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0279 ADDED ITEM (LUMP SUM)/ EXTEND 15"CMP MCR 1 0.000

0.000

900-00014  
 

1.000

L S 

250.00000 0.000.000

0.00

0280 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

54.000

LF  

32.00000 0.000.000

0.00

0285 24 INCH CORRUGATED STEEL PIPE CO #3 0.000

0.000

603-10240  
 

8.000

LF  

70.00000 0.000.000

0.00

0290 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

2.000

EACH

340.00000 0.000.000

0.00

0295 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

1.000

EACH

509.00000 0.000.000

0.00

0300 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

1,900.00000 0.000.000

0.00

0305 GUARDRAIL TYPE 3 (6-3 POST SPACING) CO #3 0.000

0.000

606-00301  
 

534.000

LF  

10.90000 0.000.000

0.00

0310 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

8.000

EACH

708.00000 0.000.000

0.00

0315 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

2.000

EACH

475.00000 0.000.000

0.00

0320 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

2.000

EACH

550.00000 0.000.000

0.00

0325 END ANCHORAGE (NONFLARED) CO #3 0.000

0.000

606-02003  
 

7.000

EACH

1,811.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *END POST 0.000

0.000

607-00005  
 

7.000

EACH

127.00000 0.000.000

0.00

0335 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

7.000

EACH

175.00000 0.000.000

0.00

0340 FENCE BARBED WIRE WITH METAL POSTS CO #3 0.000

0.000

607-01000  
 

1,016.000

LF  

1.28000 0.000.000

0.00

0345 FENCE WIRE WITH METAL POSTS CO #3 0.000

0.000

607-01050  
 

0.000

LF  

1.17000 0.000.000

0.00

0350 FENCE (PLASTIC) 0.000

578.000

607-11525  
 

1,066.000

LF  

1.95000 1,127.10578.000

1,127.10

0355 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

22.000

EACH

15.66000 0.000.000

0.00

0360 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

11.000

EACH

17.90000 0.000.000

0.00

0365 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

7.000

EACH

19.00000 0.000.000

0.00

0370 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

13.000

SF  

16.00000 0.000.000

0.00

0375 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

33.000

SF  

17.00000 0.000.000

0.00

0380 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

57.000

LF  

8.50000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

40.000

LF  

26.00000 0.000.000

0.00

0390 DETOUR CULVERT PIPE CO #3 0.000

0.000

617-03000  
 

0.000

L S 

50,000.00000 0.000.000

0.00

0395 WATER LINE (SPECIAL) CO #3 0.000

0.000

619-00010  
 

0.000

L S 

26,200.00000 0.000.000

0.00

0400 DETOUR PAVEMENT CO #3 0.000

0.000

621-00450  
 

0.000

SY  

9.64000 0.000.000

0.00

0405 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

30,000.00000 0.000.000

0.00

0410 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

109,000.00000 0.000.000

0.00

0415 *PAVEMENT MARKING PAINT CO #3 0.000

0.000

627-00001  
 

37.000

GAL 

45.00000 0.000.000

0.00

0420 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

4,056.000

SF  

0.68000 0.000.000

0.00

0425 *FLAGGING CMO 12 0.000

0.000

630-00000  
 

4,176.500

HOUR

20.00000 0.000.000

0.00

0430 *TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

139.000

DAY 

100.00000 200.002.000

200.00

0435 *TRAFFIC CONTROL MANAGEMENT CO #3 0.000

0.000

630-00012  
 

223.000

DAY 

320.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *FLASHING BEACON (SOLAR) 0.000

0.000

630-80002  
 

10.000

EACH

654.00000 0.000.000

0.00

0445 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

4.000

EACH

84.00000 0.000.000

0.00

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

2.000

EACH

175.00000 0.000.000

0.00

0455 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

300.00000 0.000.000

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #3 0.000

0.000

630-80341  
 

86.000

EACH

33.00000 0.000.000

0.00

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CO #3 0.000

0.000

630-80342  
 

64.000

EACH

58.00000 0.000.000

0.00

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CO #3 0.000

0.000

630-80343  
 

20.000

EACH

90.00000 0.000.000

0.00

0475 *DRUM CHANNELIZING DEVICE CO #3 0.000

0.000

630-80360  
 

42.000

EACH

32.00000 0.000.000

0.00

0480 CONCRETE BARRIER (TEMPORARY) CO #3 0.000

0.000

630-80370  
 

1,540.000

LF  

10.00000 0.000.000

0.00

0485 *TRAFFIC CONE 0.000

0.000

630-80380  
 

62.000

EACH

11.00000 0.000.000

0.00

0490 *CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

0.000

EACH

56.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 TRAFFIC SIGNAL (TEMPORARY) CO #3 0.000

0.000

630-86810  
 

0.000

EACH

44,000.00000 0.000.000

0.00

0500 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

267.600

F A 

1.00000 0.000.000

0.00

0515 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

6,709.820

F A 

1.00000 0.000.000

0.00

0520 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

4,546.750

F A 

1.00000 0.000.000

0.00

0530 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

31,773.950

F A 

1.00000 0.000.000

0.00

0770 PORT MESG PANEL CO #3 0.000

0.000

630-80359  
 

50.000

DAY 

117.00000 0.000.000

0.00

0785 ADDED ITEM (HOUR)/ UNIFORM TRAFFIC CONTROL MCR1 0.000

0.000

900-00010  
 

99.000

HOUR

40.00000 0.000.000

0.00

0790 ADDED ITEM (LUMP SUM)/ LCR29 BRIDGE SHORING MCR1 0.000

0.000

900-00014  
 

1.000

L S 

7,627.62000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 6 IN PP UNDERDRAIN 6-IN PERFORATED PIPE UNDERDRAIN MCR
1

0.000

0.000

605-00060  
 

200.000

LF  

22.00000 0.000.000

0.00

0800 ADDED ITEM (SQUARE YARD)/ SUBGRADE REINFORCEMENT MCR1 0.000

0.000

900-00022  
 

908.000

SY  

6.70000 0.000.000

0.00

0805 F/A PE SRVS - ERC OF STR CMO#6 0.000

0.000

700-70035  
 

11,970.000

F A 

1.00000 0.000.000

0.00

0810 ADDED ITEM (SQUARE FOOT)/ ARMORFLEX CO#3, 7 0.000

0.000

900-00021  
 

7,824.000

SF  

7.00000 0.000.000

0.00

0811 ADDED ITEM (DOLLAR)/ PURCH EXTRA ARMORFLEX MATERIAL 
REPL BY 0812

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0812 ADDED ITEM (LUMP SUM)/ EXTRA ARMORFLEX MATERIAL - MCR 
#1

0.000

0.000

900-00014  
 

1.000

L S 

16,065.36000 0.000.000

0.00

0815 CLEAN CULVERT (SPEC) MCR1 0.000

0.000

202-04003  
 

1.000

EACH

710.00000 0.000.000

0.00

0820 CONC S AND D PAVE (REINF) MCR1 0.000

0.000

507-00100  
 

1.000

CY  

415.00000 0.000.000

0.00

0830 20 FOOT GATE TWIN MCR1 0.000

0.000

607-60320  
 

1.000

EACH

495.00000 0.000.000

0.00

0835 END ANCHORAGE TYPE 3K MCR1 0.000

0.000

606-01390  
 

3.000

EACH

1,070.00000 0.000.000

0.00

0840 RESET GUARDRAIL TYPE 3 MCR1 0.000

0.000

210-01130  
 

167.000

LF  

11.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 ADDED ITEM (LUMP SUM)/ REPAIR 18-IN CMP / MCR1 0.000

0.000

900-00014  
 

1.000

L S 

1,650.00000 0.000.000

0.00

0850 ADDED ITEM (LUMP SUM)/ WATERLINE PROTECTION/ MCR1 0.000

0.000

900-00014  
 

1.000

L S 

4,400.00000 0.000.000

0.00

0860 CURB TYPE 6 (SECTION M) MCR1 0.000

0.000

609-60011  
 

175.000

LF  

7.00000 0.000.000

0.00

0865 ADDED ITEM (DOLLAR)/ DARO TECH LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0870 ADDED ITEM (DOLLAR)/ COLORADO FLAGGING COMPANY LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0880 ADDED ITEM (DOLLAR)/ WATER BILL MCR 1 0.000

0.000

900-00006  
 

645.750

DOL 

1.00000 0.000.000

0.00

0885 ADDED ITEM (DOLLAR)/ PRICE RED OVRWT TRKS (ABC CL6) 0.000

0.000

900-00006  
 

-140.000

DOL 

1.00000 0.000.000

0.00

CAT 5,287.105,287.101,227,922.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. C-16-DA 

0535 REMOVAL OF BRIDGE CO #3 0.000

0.000

202-00400  
 

0.000

EACH

35,000.00000 0.000.000

0.00

0540 STRUCTURE EXCAVATION CO #3 0.000

0.000

206-00000  
 

0.000

CY  

6.00000 0.000.000

0.00

0545 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000

0.000

206-00100  
 

0.000

CY  

28.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0550 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000

0.000

206-00200  
 

0.000

CY  

7.00000 0.000.000

0.00

0555 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000

0.000

206-00360  
 

0.000

CY  

12.75000 0.000.000

0.00

0560 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

0.000

0.000

403-33721  
 

0.000

TON 

40.00000 0.000.000

0.00

0565 DRILLED CAISSON (30 INCH) CO #3 0.000

0.000

503-00030  
 

0.000

LF  

140.00000 0.000.000

0.00

0570 DRILLED CAISSON (42 INCH) CO #3 0.000

0.000

503-00042  
 

0.000

LF  

220.00000 0.000.000

0.00

0575 BEARING DEVICE (TYPE I) CO #3 0.000

0.000

512-00101  
 

0.000

EACH

214.00000 0.000.000

0.00

0580 BRIDGE DRAIN CO #3 0.000

0.000

513-00600  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0585 WATERPROOFING (MEMBRANE) CO #3 0.000

0.000

515-00120  
 

0.000

SY  

9.72000 0.000.000

0.00

0590 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000

0.000

518-01004  
 

0.000

LF  

107.00000 0.000.000

0.00

0595 CONCRETE CLASS D (BRIDGE) CO #3 0.000

0.000

601-03040  
 

0.000

CY  

260.00000 0.000.000

0.00

0600 CONCRETE CLASS D (WALL) CO #3 0.000

0.000

601-03050  
 

0.000

CY  

280.00000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0605 STRUCTURAL CONCRETE COATING CO #3 0.000

0.000

601-40301  
 

0.000

SF  

1.60000 0.000.000

0.00

0610 REINFORCING STEEL CO #3 0.000

0.000

602-00000  
 

0.000

LB  

0.45000 0.000.000

0.00

0615 REINFORCING STEEL (EPOXY COATED) CO #3 0.000

0.000

602-00020  
 

0.000

LB  

0.58000 0.000.000

0.00

0620 BRIDGE RAIL TYPE 10M(SPECIAL)(INSTALL ONLY) CO #3 0.000

0.000

606-11033  
 

0.000

LF  

40.00000 0.000.000

0.00

0625 8 INCH ELECTRICAL CONDUIT CO #3 0.000

0.000

613-00800  
 

0.000

LF  

29.00000 0.000.000

0.00

0630 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 
CO #3

0.000

0.000

618-01992  
 

0.000

SF  

33.00000 0.000.000

0.00

0750 F/A ENGINEERING SERVICES (HYDRAULIC ANALYSIS) MCR 1 0.000

0.000

700-70034  
 

4,205.460

F A 

1.00000 0.000.000

0.00

0760 *ADDED ITEM (LUMP SUM)/ BRIDGE STR C-16-DA & C-16-DD 
CO#3

0.000

0.000

900-00014  
 

1.000

L S 

1,488,108.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000

0.000SF  

28.05000 0.000.000

0.00

0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000

0.000SF  

22.45747 0.000.000

0.00

0760 MATERIAL ALLOWANCE GIRDER BEARING PADS 0.000

0.000EACH

148.50000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0765 ADDED ITEM (DOLLAR)/ VECP COST SHARING CO#3 0.000

0.000

900-00006  
 

8,498.210

DOL 

1.00000 0.000.000

0.00

0780 F/A ENGR SRVCS (RETAIN WALL) MCR 1 0.000

0.000

700-70034  
 

4,565.000

F A 

1.00000 0.000.000

0.00

0825 ADDED ITEM (LUMP SUM)/ XTRA NUTS AND WASHERS FOR 
BRIDGE RAIL MCR1

0.000

0.000

900-00014  
 

1.000

L S 

241.50000 0.000.000

0.00

0855 ADDED ITEM (LUMP SUM)/ BRIDGE RAIL MODIFICATION / MCR1 0.000

0.000

900-00014  
 

1.000

L S 

2,192.78000 0.000.000

0.00

0875 F/A RETAING WALL AT STR C-16-DA CMO 12 0.000

0.000

700-70034  
 

75,899.160

F A 

1.00000 0.000.000

0.00

CAT 0.000.001,583,710.11CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. C-16-DD 

0635 REMOVAL OF BRIDGE CO #3 0.000

0.000

202-00400  
 

0.000

EACH

35,000.00000 0.000.000

0.00

0640 STRUCTURE EXCAVATION CO #3 0.000

0.000

206-00000  
 

0.000

CY  

6.00000 0.000.000

0.00

0645 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000

0.000

206-00100  
 

0.000

CY  

28.00000 0.000.000

0.00

0650 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000

0.000

206-00200  
 

0.000

CY  

7.00000 0.000.000

0.00

0655 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000

0.000

206-00360  
 

0.000

CY  

12.75000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-DD 

0660 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

0.000

0.000

403-33721  
 

0.000

TON 

40.00000 0.000.000

0.00

0665 DRILLED CAISSON (30 INCH) CO #3 0.000

0.000

503-00030  
 

0.000

LF  

140.00000 0.000.000

0.00

0670 DRILLED CAISSON (42 INCH) CO #3 0.000

0.000

503-00042  
 

0.000

LF  

220.00000 0.000.000

0.00

0675 BEARING DEVICE (TYPE I) CO #3 0.000

0.000

512-00101  
 

0.000

EACH

214.00000 0.000.000

0.00

0680 BRIDGE DRAIN CO #3 0.000

0.000

513-00600  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0685 WATERPROOFING (MEMBRANE) CO #3 0.000

0.000

515-00120  
 

0.000

SY  

9.72000 0.000.000

0.00

0690 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000

0.000

518-01004  
 

0.000

LF  

107.00000 0.000.000

0.00

0695 CONCRETE CLASS D (BRIDGE) CO #3 0.000

0.000

601-03040  
 

0.000

CY  

260.00000 0.000.000

0.00

0700 CONCRETE CLASS D (WALL) CO #3 0.000

0.000

601-03050  
 

0.000

CY  

280.00000 0.000.000

0.00

0705 STRUCTURAL CONCRETE COATING CO #3 0.000

0.000

601-40301  
 

0.000

SF  

1.60000 0.000.000

0.00

0710 REINFORCING STEEL CO #3 0.000

0.000

602-00000  
 

0.000

LB  

0.45000 0.000.000

0.00
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PCN: 12460-BID    ESTIMATE RUN 03/10/2004

PROJECT: BR 0341-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:59

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-DD 

0715 REINFORCING STEEL (EPOXY COATED) CO #3 0.000

0.000

602-00020  
 

0.000

LB  

0.58000 0.000.000

0.00

0720 BRIDGE RAIL TYPE 10M CO #3 0.000

0.000

606-11030  
 

0.000

LF  

75.00000 0.000.000

0.00

0720 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

50.00000 0.000.000

0.00

0725 8 INCH ELECTRICAL CONDUIT CO #3 0.000

0.000

613-00800  
 

0.000

LF  

29.00000 0.000.000

0.00

0730 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 
CO #3

0.000

0.000

618-01992  
 

0.000

SF  

33.00000 0.000.000

0.00

0755 F/A WATER LINES MCR 1 0.000

0.000

700-70270  
 

1,560.220

F A 

1.00000 0.000.000

0.00

0775 ADDED ITEM (LUMP SUM)/ SPREAD FOOTINGS MCR 1 0.000

0.000

900-00014  
 

1.000

L S 

300.00000 0.000.000

0.00

CAT 0.000.001,860.22CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0735 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

16,000.00

0740 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0745 SANITARY FACILITY 0.000

3.000

620-00020  
 

3.000

EACH

3,500.00000 10,500.003.000

10,500.00

CAT 41,500.0041,500.0041,500.00CURRENT AMT0400 $ $ $

$ 46,787.1046,787.10$2,854,993.08$CURRENT AMTPROJECT TOTAL


